

Initial Project Planning Template

Date	04 July 2026
Team ID	SWTID-2026-2950
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint 1	Epic 1: FinRelief AI Application Development & System Setup	FR-1	As a developer, I want to configure the Python backend environment so that backend services can run successfully.	2	High	Sushil Kumar Bairwa	28 June 2026	29 June 2026
Sprint 1	Epic 1	FR-2	As a developer, I want to install backend dependencies using requirements.txt so that all libraries are available.	1	High	Sushil Kumar Bairwa	28 June 2026	29 June 2026
Sprint 1	Epic 1	FR-3	As a developer, I want to configure the React + Vite frontend so that the user interface can be developed.	2	High	Sushil Kumar Bairwa	28 June 2026	29 June 2026

Sprint 1	Epic 1	FR-4	As a developer, I want to organize the project into a modular full-stack directory structure for maintainability.	2	High	Sushil Kumar Bairwa	28 June 2026	29 June 2026
Sprint 2	Epic 2: AI Integration & Financial Processing	FR-5	As a user, I want the backend API to process financial requests through FastAPI.	3	High	Sachin Singh	29 June 2026	30 June 2026
Sprint 2	Epic 2	FR-6	As a user, I want the financial engine to calculate debt metrics accurately.	5	High	Sachin Singh	29 June 2026	30 June 2026
Sprint 2	Epic 2	FR-7	As a user, I want settlement prediction so that I receive estimated settlement outcomes.	5	High	Sachin Singh	29 June 2026	30 June 2026
Sprint 2	Epic 2	FR-8	As a user, I want AI-generated negotiation strategies for debt settlement recommendations.	8	High	Sachin Singh	29 June 2026	30 June 2026
Sprint 2	Epic 2	FR-9	As a user, I want fallback logic when AI services fail so that the application continues functioning.	3	Medium	Sachin Singh	29 June 2026	30 June 2026
Sprint 3	Epic 3: Database Management & Financial Data Storage	FR-10	As a developer, I want APIs connected to the database for secure data storage.	5	High	Deepak Sharma	30 June 2026	01 July 2026
Sprint 3	Epic 3	FR-11	As a user, I want loan and settlement records stored securely.	5	High	Deepak Sharma	30 June 2026	01 July 2026

Sprint 3	Epic 3	FR-12	As a developer, I want efficient data handling for financial records.	3	High	Deepak Sharma	30 June 2026	01 July 2026
Sprint 4	Epic 4: Frontend Integration & User Interface	FR-13	As a user, I want an intuitive dashboard to manage my debt information.	5	High	Lakshay Jain	01 July 2026	02 July 2026
Sprint 4	Epic 4	FR-14	As a user, I want the frontend to communicate with FastAPI APIs.	3	High	Lakshay Jain	01 July 2026	02 July 2026
Sprint 4	Epic 4	FR-15	As a user, I want charts and financial health metrics displayed visually.	5	High	Lakshay Jain	01 July 2026	02 July 2026
Sprint 4	Epic 4	FR-16	As a user, I want responsive UI enhancements for a better experience.	3	Medium	Lakshay Jain	01 July 2026	02 July 2026
Sprint 5	Epic 5: Testing, Debugging & Performance Optimization	FR-17	As a developer, I want comprehensive system testing to verify all features.	5	High	Romit Sogra	02 July 2026	03 July 2026
Sprint 5	Epic 5	FR-18	As a developer, I want robust backend error handling and AI fallback management.	5	High	Romit Sogra	02 July 2026	03 July 2026
Sprint 5	Epic 5	FR-19	As a developer, I want optimized performance and secure session management.	5	High	Romit Sogra	02 July 2026	03 July 2026

Sprint 6	Epic 6: Version Control, Finalization & Deployment	FR-20	As a developer, I want GitHub version control configured for collaborative development.	2	High	Lakshay Jain	03 July 2026	04 July 2026
Sprint 6	Epic 6	FR-21	As a developer, I want a clean modular project structure before deployment.	2	High	Lakshay Jain	03 July 2026	04 July 2026
Sprint 6	Epic 6	FR-22	As a developer, I want deployment configurations prepared for production readiness.	5	High	Lakshay Jain	03 July 2026	04 July 2026